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Armed Reconnaissance Helicopter (ARH)

Executive Summary
• The Armed Reconnaissance Helicopter (ARH) entered System 

Development and Demonstration (SDD) at Milestone B on 
July 7, 2005.

• The Army acquisition strategy was to acquire an existing 
helicopter and integrate existing subsystems.  SDD activities 
since Milestone B have taken more time for developmental 
and �ntegrat�on test�ng than ant�c�pated.

• Flight testing of a modified, off-the-shelf Bell 407 aircraft is 
ongo�ng �n an effort to accelerate �ntegrat�on and test�ng of 
m�ss�on equ�pment.

System
• The ARH is a replacement for the OH-58D helicopter.  While 

largely based on the commercial Bell Helicopter 407 design, 
the ARH incorporates new designs for major components.

• The ARH integrates the Common Avionics Architecture 
System w�th target acqu�s�t�on sensor systems for day, n�ght, 
and marg�nal weather operat�ons.

• The ARH will fire 2.75-inch aerial rockets and Hellfire 
m�ss�les.  It w�ll have armored crew stat�ons and w�ll employ 
A�rcraft Surv�vab�l�ty Equ�pment, to �nclude radar, laser, and 
missile warning systems and chaff/flare dispensers.

• The acquisition objective is 368 aircraft with a full-rate 
production decision in November 2008.  The Army plans to 
have 10 ARH per troop and 30 per squadron.

Mission
• A reg�mental av�at�on squadron, as part of the 

Multi-Functional Aviation Brigades, employs ARH to 

conduct aer�al armed reconna�ssance for collect�on of combat 
�nformat�on and �ntell�gence about enemy and terra�n.

• ARH squadrons also provide security and early warning 
against enemy observation or attack.

• Other ARH troop missions include:
- Command and control
- Communications relay
- Convoy security
- Nuclear/chemical surveys

Activity
• Army and contractor test p�lots are conduct�ng developmental 

test flights and have flown more than 30 hours in a Bell 407 
prototype.  Sensor and av�on�cs test�ng cont�nues as part of a 
risk reduction effort.

• Additional risk reduction efforts for aircraft engine/airframe 
integration are being conducted using a Bell 417 aircraft.  
This helicopter flew with the ARH Honeywell Turbo Shaft 
(HTS)-900 engine on June 1, 2006.

• SDD test activities are continuing to confirm flight 
performance and �ntegrat�on of m�ss�on equ�pment 
(nav�gat�on, commun�cat�ons, weapons, and surv�vab�l�ty 
equipment) onto a modified, off-the-shelf Bell 407 aircraft.

• Four SDD prototype aircraft are in various preflight stages at 
Bell.  SDD#1 aircraft completed the ground functional test 
phase of the integration effort and executed its first flight on 

July 21, 2006.  The rema�n�ng three a�rcraft are at d�fferent 
stages of manufactur�ng.

• The ARH Test and Evaluation Master Plan (TEMP) and 
acqu�s�t�on strategy w�ll be updated for a M�lestone C dec�s�on 
scheduled for March 2007.  The M�lestone C dec�s�on to 
purchase 38 low-rate initial production aircraft will be based 
upon results from operat�onal and developmental tests.

Assessment
• The Milestone B decision in July 2005 initiated an aggressive 

ARH schedule.  Complexity of system integration caused 
delays for two events:  the Critical Design Review originally 
planned for July 2006 was moved to September 2006; the 
L�m�ted User Test or�g�nally planned for August 2006 �s now 
scheduled for February 2007.
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• The Milestone B decision authority approved an accelerated 
ARH program schedule based on the Army acquisition 
strategy to acquire an existing helicopter and integrate 
non-developmental items subsystems.  Since Milestone B, the 
Army learned that the selected ARH design requires a more 
significant development and integration effort than originally 
claimed.  Planned systems changes and integration include:
- HTS-900-2 engine
- Seat Armor
- Transmission
- Aircraft Survivability Equipment
- Rotor Hub
- Landing Gear 
- Fuel Cell
- Improved Data Modem
- Targeting Sensors
- Software Blocking
- Armament
- Floor

• The Army’s ARH TEMP was adequate to support a July 2005 
Milestone B decision.  The Army is updating the ARH TEMP 
w�th add�t�onal deta�ls follow�ng source select�on to clar�fy the 
scope of developmental and �ntegrat�on test�ng.

• ARH is a covered system for LFT&E.  The LFT&E strategy 
includes full-up system-level testing and will be updated 
with platform-specific details now that the Bell 407 has been 
selected.  Most of the initial component/subsystem testing will 
be performed on static, non-operating test articles because of 
schedule constra�nt.  These tests w�ll be followed by dynam�c 
testing during the full-up system-level test series.

• The Army plans to conduct IOT&E as troop-level missions 
with ten ARHs.

recommendations
• Status of Previous Recommendations.  The Army has taken 

effect�ve act�ons to resolve the FY05 recommendat�ons.
• FY06 Recommendation.

1. The Army should realign the ARH acquisition strategy and 
schedule based upon the ARH Critical Design Review.  
While largely based on the commercial Bell Helicopter 407 
design, the ARH incorporates new designs for major 
components and requires adequate time to test components/
weapon systems.  The Army should mon�tor performance 
and integration and allow sufficient time to correct problems 
before the IOT&E. 




