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Excalibur XM982 Precision Engagement Projectiles

Executive Summary
• The program cont�nues to operate �n accordance w�th the 

Excalibur Test and Evaluation Master Plan approved on 
May 27, 2005.  

• Block 1a-1 Sequential Environment Test for Safety, 
Production Verification Testing, and First Article Testing  
occurred �n 2006. 

• A Limited User Test is scheduled for January - March 2007. 
• In�t�al tests �nd�cate accuracy and lethal�ty requ�rements w�ll 

be met.
• Excalibur reliability is improving as system developmental 

tests identify failure modes, which are being fixed by the 
program before further test�ng cont�nues.  The Army �s 
working to overcome development and production challenges 
such as rel�ab�l�ty, Future Combat System al�gnment, and 
�ntegrat�on.

System
• Excalibur is a family of precision-guided, 155 mm artillery 

project�les.
• The Army �s develop�ng three var�ants:  

- High explosive, unitary (Block I)
- Smart (Block II)
- Discriminating (Block III)

• The Army will develop the high explosive, unitary projectile 
(Block I) in three spirals of increasing capability (Ia-1, Ia-2, 
and Ib).

• All var�ants use Inert�al Measurement Un�t gu�dance and 
Global Positioning System (GPS) technology to achieve 
enhanced accuracy to �mpact less than 10 meters from the 
des�red a�m po�nt.

• The projectiles are fin-stabilized and will attack point targets 
to ranges beyond 30 kilometers.

Mission
Artillery units will use Excalibur to provide fire support to 
combat maneuver un�ts �n all weather and terra�n, �nclud�ng 
urban areas.
• The high explosive, unitary projectile (Block I) will be used to 

attack stationary targets in complex and urban terrain, while 
m�n�m�z�ng collateral damage.

• The Smart projectile (Block II) will engage moving and time 
sens�t�ve targets.

• The Discriminating projectile (Block III) will search, detect, 
and select�vely engage �nd�v�dual veh�cles by d�st�ngu�sh�ng 
specific target characteristics.

Activity
• The contractor completed the Guided Gunfire B 

developmental test series, firing 17 tactical projectiles against 
realistic target arrays and a structure target.  Guided Gunfire B 
tests identified several design and production-induced failure 
modes that the developer addressed. 

• The developmental test program also �ncluded 15 fully 
tactical, environmentally-conditioned rounds in a Sequential 
Environmental Test for Safety.  This test series identified 
vibration-induced faults that require the Block Ia-1 projectile 
to be transported �n conta�ners �n tact�cal support veh�cles. 

• The program completed Block Ia-1 Ballistic Discard Stability 
and Warhead Fa�l Safe tests to ensure project�les that fa�l to 
gu�de properly do not detonate when they �mpact. 

Assessment
• Excalibur projectiles demonstrated required accuracy, lethality, 

and the ability to perforate a 4-inch concrete roof under 
realistic firing conditions.

• The Excalibur program must address further development and 
product�on challenges, such as:
- Continuing coordination with the Future Combat 

System Non-Line-of-Sight Cannon program to maintain 
compatibility as the Non-Line-of-Sight Cannon design 
matures

- Improving reliability and ramping up production rates
- Integrating the Enhanced Portable Inductive Artillery Fuze 

Setter onto U.S. cannon systems
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- Ensuring rounds that do not achieve GPS-aided flight 
�mpact �n pred�cted safe areas

- Production of a reliable Inertial Measurement Unit
- Enhancing GPS acquisition
- Integrating base bleed technologies to achieve extended 

ranges
- Maturing the manufacturing process; manufacturing 

problems are part�ally respons�ble for low rel�ab�l�ty and 
�nclude fa�lures such as corrupted Inert�al Measurement 
Un�ts, �nadequately torqued jo�nts, and faulty sealants

• Environmental tests identified vibration-induced faults that 
require Block Ia-1 projectiles be transported in containers in 
tactical support vehicles.  This makes Excalibur operational 
employment less flexible. 

• The aggressive Spiral Ia-1 schedule contained little time for 
fa�lure analys�s and �mplementat�on of correct�ve act�ons.  Th�s 
resulted in delays of the Urgent Materiel Release when failures 
occurred.  

• There is significant risk to achieving required performance 
during GPS jamming.  

• The smart and d�scr�m�nat�ng project�les, wh�ch are scheduled 
for M�lestone C dec�s�ons �n FY13, �ncorporate target 
discrimination capabilities.  Previous efforts to field smart 
project�les have been successful aga�nst ben�gn targets, but 
have been less successful aga�nst targets that employ act�ve 
and pass�ve countermeasures.  

recommendations
• Status of Previous Recommendations.  The Army is currently 

adher�ng to DOT&E’s recommendat�ons from last year, but 
schedule pressures rema�n to ach�eve an Urgent Mater�el 
Release for Block Ia-1 as soon as possible.  The following 
FY05 recommendat�ons rema�n val�d:

 FY05 #1:  Testing should remain event-driven.  Failure to meet 
specific Army entrance and exit criteria specified in the Test 
and Evaluation Master Plan prior to progressing to the next 
stage of testing will add program risk.   

 FY05 #2:  The Army should �ncorporate operat�onal real�sm 
�nto the developmental test�ng whenever poss�ble to reduce 
program risk.  This includes using advanced target location 
software, soldiers as forward observers, fire direction 
personnel, and gun crews.

• FY06 Recommendation.
1. The Army should cont�nue ongo�ng efforts to cap�tal�ze on 

operational use of other precision-guided weapons (Guided 
Multiple Launch Rocket System – Unitary) to further 
develop and refine procedures for targeting, sensor-shooter 
links, airspace management, and command and control in 
order to exploit the enhanced accuracy of Excalibur.




