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Defense Travel System (DTS)

Executive Summary
• The Army Test and Evaluat�on Command (ATEC) conducted 

a Limited User Test (LUT) from Fort Hood, Texas, on the 
Monroe release of the Defense Travel System (DTS) between 
September and November 2005.  The results of the LUT 
concluded the release was not operat�onally effect�ve or 
suitable.  Following extensive fixing and retesting by the 
program manager �n a test bed env�ronment, the Component 
Acquisition Executive (CAE) decided that the release was low 
risk and authorized fielding in April 2006.

• ATEC completed an operat�onal assessment of the Centrally 
Billed Account Version 3 in December 2005.  ATEC’s 
system assessment report stated “Centrally Billed Account 
Reconciliation Module Version 3 is effective, suitable, and 
survivable for low-volume sites” where the local business 
processes were in place to efficiently handle changes required 
on travel documents to reconc�le the centrally b�lled accounts.  
DOT&E dec�ded the module was not operat�onally effect�ve 
or su�table w�thout further enhancements to reduce the burden 
on transportation officers, especially for those sites with 
high volume transactions.  However, the CAE decided that 
the module may offer immediate benefits to low transaction 
volume sites and authorized fielding to low transaction 
volume s�tes as determ�ned by the Serv�ces and Agenc�es.

System
• DTS �s a Major Automated Informat�on System des�gned 

to automate and streaml�ne the DoD travel process, support 
DoD travel requ�rements, and reduce the assoc�ated cost for 
the Department.  W�th DTS, travelers perform many of the 
administrative tasks themselves.

• Originally, there were two blocks of software development.  
Block 1 focuses on Temporary Duty travel.  Block 2, which 
was to focus on Permanent Change of Station travel, has been 
deferred.

• The program manager �s develop�ng DTS �n releases of 
increasing functionality.  Each Block 1 release was named 

after a U.S. President.  The Monroe release (the final Block 1 
presidential release) has been fielded.  DTS will continue to 
use a sp�ral development strategy dur�ng FY07 to develop 
the rema�n�ng funct�onal�ty that was not �ncluded �n the 
pres�dent�al releases.

Mission
• DoD travelers use DTS as a s�ngle �nterface to process the�r 

end-to-end travel requirements via an internet connection or a 
Non-classified Internet Protocol Router Network connection 
using a Common Access Card with Pubic Key Infrastructure 
certification.  It offers an automated mechanism for travelers 
to prepare travel author�zat�ons and vouchers, get the 
documentat�on approved, and be re�mbursed once the�r travel 
�s completed.

• DTS �ntegrates commerc�al travel reservat�on systems 
and DoD account�ng and d�sburs�ng systems us�ng secure 
networks and procedures.

Assessment
• For a Major Automated Informat�on System, �t �s usual to 

test at selected operat�onal s�tes w�th a product�on system 
prior to a full fielding decision.  Since DTS is a web-based 
system, the trad�t�onal way of conduct�ng an operat�onal test 
�s not pract�cal.  Any new release placed on the web server for 
operational testing is in fact already fielded.

Activity
• ATEC conducted the IOT&E on the DTS Monroe release, �n 

accordance with the DOT&E-approved Test and Evaluation 
Master Plan and detailed test plan, between September and 
November in 2005.

• ATEC completed an operat�onal assessment of the Centrally 
Billed Account Version 3 in December 2005.
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• To mitigate this risk, ATEC conducts a LUT in an end-to-end 
test env�ronment w�th product�on representat�ve hardware 
and software.  More than a dozen real users execute 
operat�onally real�st�c test scenar�os developed by ATEC.  If 
the test results are sat�sfactory, the new release �s placed on 
the operat�onal server for all users.  ATEC then conducts a 
follow-on operational assessment at selected operational sites 
to confirm the performance of the new release and to identify 
opportun�t�es for �mprovement.

• The LUT results for the vers�on of the software tested showed 
that DTS was not operat�onally effect�ve or su�table due to 
a large number of faulty cost computat�ons on obl�gat�ons, 
vouchers, debt resolut�ons, cost ent�tlements, rem�ttances, 
wa�vers, and payroll deduct�ons.  These problems led to data 
exchange rejections by interfacing systems.  Unsatisfactory 
test results led to extensive fixing and retesting by the program 
manager in a test bed environment, but these fixes were not 
independently verified by ATEC in a follow-on OT&E.  

• Despite the lack of independent verification, the CAE decided 
that the Monroe release was low risk, primarily because debt 
management, the major new funct�onal�ty �n the software, 
was used by only a small percentage of the total users 
and the remaining components were upgrades to existing 
functionality in the system, such as Group Travel, Personal 
Leave in Conjunction with Official Travel, and the Budget 
Module.  The CAE also considered that the follow-on testing 
to verify fixes, conducted in the test bed environment by the 
program manager, was sufficient given the perceived adverse 
�mpact of further �ndependent OT&E on the program’s cost 
and schedule.  Therefore, the CAE fielded the Monroe release 
in April 2006.  ATEC will conduct a follow-on operational 
assessment of the fielded Monroe capabilities during FY07.

• Wh�le the ATEC system assessment report stated that 
Centrally Billed Account Version 3 was effective, suitable, 

and survivable for low-volume sites, DOT&E decided it 
was not operationally effective or suitable due to extra 
workload placed upon the transportation officers (especially 
for high-volume transaction sites) for record reconciliation.  
Further enhancements to reduce the burden on transportat�on 
officers are necessary to make it operationally effective and 
suitable.  However, the CAE decided that the module may 
offer immediate benefits to low transaction volume sites 
and authorized fielding to low transaction volume sites as 
determ�ned by the Serv�ces and Agenc�es.

recommendations
• Status of Previous Recommendations.  The following FY05 

recommendations were not adequately addressed.  Regarding 
FY05 #2, the program office fielded the Monroe release prior 
to ATEC retest.  FY05 #3 rema�ns val�d.  

 FY05 #2:  The Monroe release should not be fielded until the 
program manager corrects the deficiencies and ATEC retests 
the release. 

 FY05 #3:  The Monroe release operat�onal assessment should 
�nclude the legacy account�ng system to avo�d problems that 
were experienced in the past.  

• FY06 Recommendations.
1.   DTS should undergo an operat�onal assessment at 

operational sites specified in the Test and Evaluation Master 
Plan.

2. Future releases or enhancements to DTS should be 
subject to OT&E as determined through a risk assessment 
conducted by the operat�onal test agency �n accordance w�th 
DOT&E policy.  Follow-on OT&E should focus not only on 
new capab�l�t�es, but also on other enhancements �nstalled 
s�nce the last OT&E.




