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Activity Summary

Activity        1

DOT&E activity for FY12 involved oversight of 327 programs, 
including 41 Major Automated Information Systems (MAIS).  
Oversight activity begins with the early acquisition milestones, 
continues through approval for full-rate production and, in some 
instances, during full production until deleted from the DOT&E 
oversight list.

Our review of test planning activities for FY12 included approval 
of 43 Test and Evaluation Master Plans (TEMPs) and 1 Test 
and Evaluation Strategy, as well as 73 Operational Test Plans 
and 1 Live Fire Test and Evaluation (LFT&E) Management 
Plan.  In FY12, DOT&E prepared for the Secretary of Defense 
and Congress 14 Beyond Low-Rate Initial Production (BLRIP) 
reports, 2 Early Fielding reports, 6 Follow-on Operational Test 
and Evaluation (FOT&E) reports, 2 LFT&E reports, 1 MAIS 
report, and 2 special reports, as well as the Ballistic Missile 
Defense (BMD) Programs FY11 Annual Report.  Additional 
FY12 DOT&E reports that did not go to Congress included 
25 Operational Assessment reports, 1 FOT&E report, 1 LFT&E 
report, 6 MAIS reports, and 3 special reports.  

Enhanced AN/TPQ-36 (EQ-36) Milestone C Update TEMP

EProcurement (EProc) TEMP

EProcurement Addendum to Milestone C TEMP

F/A-18E/F and EA-18G Flight Plan TEMP No. 1787

Global Broadcast Service (GBS) TEMP

Global Positioning System (GPS) Enterprise TEMP (ETEMP)

Ground/Air Task Oriented Radar (G/ATOR) TEMP

Guided Multiple Launch Rocket System – Alternate Warhead 
(GMLRS – W) Milestone B TEMP

Integrated Defensive Electronic Countermeasures (IDECM) Suite 
Block 4 TEMP

Integrated Defensive Electronic Countermeasures (IDECM) Suite 
Block 4 TEMP No. 1490 Annex C Change

Integrated Submarine Imaging System (ISIS) Program TEMP 

Joint High Speed Vessel (JHSV) TEMP

Joint Lightweight Tactical Vehicle (JLTV) Increment I Milestone B TEMP

Joint Warning and Reporting Network (JWARN) Increment I TEMP

Key Management Infrastructure (KMI) Increment 2 TEMP

M109 Family of Vehicles Paladin Integrated Management (PIM) TEMP

Mark XIIA Mode 5 Identification Friend or Foe (IFF) TEMP

Mk 48 Mod 7 Common Broadband Advanced Sonar System (CBASS) 
and the Mk 48 Mod 6 Advanced Common Torpedo with Advanced 
Processor Build (APB) Spiral 4 TEMP No. 0371 

DOT&E also prepared and submitted numerous reports to the 
Defense Acquisition Board (DAB) principals for consideration in 
DAB deliberations.  

During FY12, DOT&E met with Service operational test 
agencies, program officials, private sector organizations, and 
academia; monitored test activities; and provided information to 
the DAB committees as well as the DAB principals, the Secretary 
and Deputy Secretary of Defense, the Under Secretary of Defense 
(Acquisition, Technology and Logistics), the Service Secretaries, 
and Congress.  Active onsite participation in, and observation 
of, tests and test-related activities are a primary source of 
information for DOT&E evaluations.  In addition to onsite 
participation and local travel within the National Capital Region, 
approximately 925 trips supported the DOT&E mission.

Security considerations preclude identifying classified programs 
in this report.  The objective, however, is to ensure operational 
effectiveness and suitability do not suffer due to extraordinary 
security constraints imposed on those programs.

TesT And eVAluATion mAsTeR PlAns / sTRATegies APPRoVed

Advanced Extremely High Frequency (AEHF) Satellite 
Communications System TEMP

Advanced Medium-Range Air-to-Air Missile (AMRAAM) Electronic 
Protection Improvement Program (EPIP) TEMP

Air and Space Operations Center – Weapon System (AOC-WS), 
Increment 10.1 TEMP 

Air Force Integrated Personnel and Pay System (AF-IPPS) TEMP

Amphibious Assault Ship Replacement (LHA (R)) TEMP

AN/ALR-69A Radar Warning Receiver Program TEMP

Apache Block III (AB3) TEMP

Army Integrated Air and Missile Defense TEMP

Automatic Radar Periscope Detection and Discrimination (ARPDD) 
Upgrade TEMP

B-61 Life Extension Program Tailkit Assembly Test and Evaluation 
Strategy

Battle Control System – Fixed (BCS-F), Increment 3, Release 3.2 (R3.2) 
TEMP

Cooperative Engagement Capability (CEC) TEMP Revision 5

Defense Enterprise Accounting and Management System (DEAMS) 
TEMP

Distributed Common Ground System – Army (DCGS-A) Increment 1 
TEMP

Distributed Common Ground System – Marine Corps (DCGS-MC) 
Milestone B TEMP
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MQ-1C Increment 1 Gray Eagle (GE) Unmanned Aircraft System (UAS) 
TEMP

MQ-4C Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft 
System (UAS) TEMP

MQ-9 Reaper Increment 1 Unmanned Aircraft System TEMP

MQ-9 Reaper Increment 1 Unmanned Aircraft System TEMP Update 1

RC-135 Multi-functional Information Distribution System (MIDS) Joint 
Tactical Radio System (JTRS) Integration TEMP 

Remote Minehunting System (RMS) TEMP Revision D

Rolling Airframe Missile (RAM) Block 2 TEMP

Ship-to-Shore Connector (SSC) TEMP

Space-Based Infrared System (SBIRS) Enterprise TEMP (ETEMP)

Submarine Electronic Warfare Support (ES) System (AN/BLQ-10) TEMP 

Surface Mine Countermeasures Unmanned Undersea Vehicle (SMCM 
UUV) TEMP (February 2012)

Surface Mine Countermeasures Unmanned Undersea Vehicle (SMCM 
UUV) TEMP (August 2012)

Teleport, Generation 3, Phase 2 (G3P2) TEMP Update

Virginia (SSN 774) TEMP with Design of Experiments (DOE) Appendix

Warfighter Information Network – Tactical (WIN-T) Increment 2 TEMP

oPeRATionAl TesT PlAns APPRoVed

Advanced Extremely High Frequency (AEHF) Operational Utility 
Evaluation (OUE) 2 Operational Test Agency (OTA) Test Plan

Aegis Baseline 7.1R and Cooperative Engagement Capability (CEC) 
FOT&E Test Plans

Air and Space Operations Center (AOC) – Weapon System (WS) 
Increment 10.1 Recurring Event (RE) 11 Force Development Evaluation 
(FDE) Plan

Air and Space Operations Center (AOC) – Weapon System (WS) 
Increment 10.1 Overarching OT&E Plan 

Air Intercept Missile-9X Block II IOT&E Plan

Airborne Warning and Control System (AWACS) Block 40/50 Upgrade 
IOT&E Plan

AN/ALR-69A Radar Warning Receiver (RWR) IOT&E Test Plan 

Apache Block III Force Development Test and Experimentation II 
(FDT&E II) and IOT&E Operational Test Agency (OTA) Test Plan

Automatic Radar Periscope Detection and Discrimination (ARPDD) 
Upgrade IOT&E Plan

B-2 EHF SATCOM Increment 1 IOT&E Plan

Battle Control System – Fixed Release 3.2 (BCS-F R3.2) IOT&E Plan

C-130 Avionics Modernization Program IOT&E Test Plan

C-130J Data Transfer and Diagnostics System (DTADS) FOT&E Plan

C-130J Station Keeping Equipment (SKE) Software Enhancement (SSE) 
FOT&E-2 Plan

C-5 Reliability Enhancement and Re-Engining Program Operational 
Flight Program 3.5 FDE Test Plan

CNO Project No. 1714, Enterprise Test (ET-03) Phase 2 of the Air 
Warfare/Ship Self-Defense (AW/SSD) Enterprise, CNO Project 1400, 
FOT&E (OT-IIIF) of the Ship Self-Defense System (SSDS) Mark 2 Mod 1A 
and CNO Project 1471, FOT&E (OT-D2) of the Evolved SeaSparrow 
Missile (ESSM) Program

CNO Project No. 1787, FOT&E OT-D1 of the EA-18G Airborne Electronic 
Attack Aircraft System Configuration Set H8E Test Plan 

CNO Project No. 3980 1552-OT-B2/1583-OT-B2, Operational 
Assessment (OA) (OT-B2) of the MH-60S Block 2 Airborne Mine 
Countermeasures System (AMCM) and the AN/AES-1 Airborne Laser 
Mine Detection System (ALMDS) Test Plan

CNO Project No. J1656, MOT&E (OT-D3) of the Mobile User Objective 
System (MUOS) Test Plan

Common Aviation Command and Control System (CAC2S), 
Increment 1, Phase 1 Limited User Evaluation Plan

Consolidated Afloat Networks and Enterprise Services (CANES) OA 
Test Plan

Cooperative Engagement Capability (CEC) FOT&E (OT-IIIF) Test Plan

Distributed Common Ground System – Army (DCGS-A) Increment 1, 
DCGS-A Software Baseline (DSB) 1.0 IOT&E OTA Test Plan (TP)

Distributed Common Ground System – Navy (DCGS-N) FOT&E Plan

Dry Cargo and Ammunition Ship (T-AKE) Program Change 
Transmittal II to Test Plan

E-2D Advanced Hawkeye (AHE) IOT&E/CEC FOT&E Test Plan

EProcurement Release 1.2 IOT&E Plan

EProcurement Release 1.2 OA Test Plan

F/A-18/F System Configuration Set (SCS) H8E Software Qualification 
Test (SQT) And Active Electronically Scanned Array (AESA) Radar 
Upgrade Phase III OT&E Plan

Gerald R. Ford Class CVN-78 Aircraft Carrier Test Plan for OA OT-B3

Global Command and Control System – Joint (GCCS-J) Global 
Version 4.2.0.9 Release OT&E Plan

H-1 Upgrades Program FOT&E (OT-IIIB) Test Plan 

HC/MC-130J Recapitalization (RECAP) IOT&E Plan

Integrated Defensive Electronic Countermeasures (IDECM) Suite 
Block 4 OA Test Plan

Integrated Personnel and Pay System – Army (IPPS-A) Test and 
Evaluation Plan (TEP)

Integrated Strategic Planning and Analysis Network (ISPAN) 
Increment 2 IOT&E Plan

Joint Chemical Agent Detector (JCAD) Visit, Board, Search, Seizure 
(VBSS) OTA Test Plan for Developmental Test/Operational Test (DT/OT)

Joint Space Operations Center (JSpOC) Mission System (JMS) 
Increment 1 OUE OTA Test Plan

Joint Space Operations Center (JSpOC) Mission System (JMS) 
Increment 2 Early OA (EOA) Plan
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liVe fiRe TesT And eVAluATion sTRATegies, TesT PlAns, And mAnAgemenT PlAns

57 mm Ammunition LFT&E Management Plan

Joint Tactical Radio System (JTRS) Enterprise Network Manager (JENM) 
for Soldier Radio Waveform (SRW) IOT&E Test Plan

Joint Tactical Radio System (JTRS) Handheld, Manpack, Small Form Fit 
(HMS) Manpack Radio MOT&E OTA Test Plan

Joint Tactical Radio System (JTRS) Handheld, Manpack, Small Form Fit 
(HMS) Rifleman Radio IOT&E OTA Test Plan

Joint Warning and Reporting Network (JWARN) Increment 1 FOT&E 
OTA Test Plan 

Key Management Infrastructure (KMI) Increment 2, Spiral 1, IOT&E 
Plan

Littoral Combat Ship (LCS) Quick Reaction Assessment (QRA) Data 
Management and Analysis Plan (DMAP)

LPD-17 Data Management and Analysis Plan (DMAP) for Deficiency 
concerning reliability during the first five hours of Amphibious Assault 
(R5)

LPD-17 FOT&E Test Plan for Chemical, Biological, Radiological Defense 
(CBRD) and Magnetic Signature Check Range Run

Mark XIIA Identification Friend or Foe (IFF) Mode 5 Joint Operational 
Test Approach (JOTA) Test Plan

Mark XIIA Identification Friend or Foe (IFF) Mode 5 Joint Operational 
Test Approach (JOTA) Version 2.0

Miniature Air-Launched Decoy – Jammer (MALD-J) ADM-160C IOT&E 
Test Plan

Mk 48 Test Plan 

Mk 48 Mod 6 Advanced Common Torpedo (ACOT) and Mk 48 Mod 7 
Common Broadband Advanced Sonar System (CBASS) Torpedo 
FOT&E Test Plan

Mk 54 Test Plan Change 1

MQ-1C Gray Eagle Unmanned Aircraft System IOT&E OTA Test Plan

MQ-9 Operational Flight Program 904.2 FDE Plan 

MV-22B Block C FOT&E Test Plan

Ohio Class Replacement Submarine EOA Test Plan (1771-OT-A1) 

P-8A Poseidon Multi-mission Maritime Aircraft (MMA) IOT&E Test Plan

Patriot Limited User Test (LUT) OTA Test Plan

RC-135 Multi-functional Information Distribution System (MIDS) Joint 
Tactical Radio System (JTRS) Integration Test Plan

Small Diameter Bomb Increment II (SDB II) Multi-Service OA Plan 

Space Fence EOA OTA Test Plan

Space-Based Infrared System Effectivity 5 OUE OTA Test Plan

Standard Missile-6 (SM-6) OT-IIB IOT&E Test Plan Annex A Model and 
Simulation Runs for the Record (RFR) (U)

Stryker Double-V Hull (DVH) Mortar Carrier Vehicle (MCVV) OTA Test 
Plan

Stryker Double-V Hull (DVH) Addendum to the LFT&E Phase 2/3 OTA 
Test Plan and the Detailed Test Plan (DTP)

Submarine Electronic Warfare Support (ES) System (AN/BLQ-10) 
Integrated Evaluation Framework (IEF)

Surveillance Towed Array Sensor System (SURTASS) Compact Low 
Frequency Active (CLFA) Test Plan for IOT&E (OT-IIG)

Teleport Generation 3, Phase 2 (G3P2) OA OTA Plan

U.S. Air Forces Central (AFCENT) Combined Air and Space Operations 
Center (CAOC) Information Assurance Assessment Plan

Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle 
(VTUAV) System Quick Reaction Assessment (QRA) Data Management 
and Analysis Plan (DMAP)

Warfighter Exercise (WFX) 12-4 Information Assurance and 
Interoperability Assessment Plan

Warfighter Information Network – Tactical Increment 2 IOT&E OTA Test 
Plan



D O T & E  A c T i v i T y  A n D  O v E r s i g h T

4        Activity

Fy12 Dot&e reports to CoNgress

program report type Date

blrip reports
Stryker Nuclear, Biological, and Chemical Reconnaissance Vehicle (NBCRV) Combined OT/LFT November 2011

Navy Multiband Terminal (NMT) with Classified Annex OT Report November 2011

Large Aircraft Infrared Countermeasure (LAIRCM) Phase II System OT Report January 2012

Global Positioning System Selective Availability/Anti-Spoof Module (GPS SAASM) Multi-Service OT Report February 2012

Terminal High-Altitude Area Defense (THAAD) and AN/TPY-12 Radar Combined OT/LFT February 2012

Spider XM7 Network Command Munition with Confidential Annex Combined OT/LFT February 2012

Mine Resistant Ambush Protected (MRAP) Family of Vehicles:  Dash with 
Independent Suspension System (ISS), MRAP Recovery Vehicle (MRV), Marine Corps 
Cougar Ambulance

Combined OT/LFT March 2012

Global Combat Support System  – Army (GCSS-Army) OT Report June 2012

Direct Attack Moving Target Capability (DAMTC) OT Report June 2012

Mark XIIA Mode 5 Identification Friend or Foe (IFF) System OT Report July 2012

AH-64D Apache Block III (AB3) Attack Helicopter with Classified Annex Combined OT/LFT August 2012

AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) OT Report August 2012

Warfighter Information Network – Tactical (WIN-T) Increment 2 with Classified Annex OT Report September 2012

Common Remotely Operated Weapon Station (CROWS) OT Report September 2012

early Fielding reports

Mk 54 Lightweight Torpedo with Block Upgrade (BUG) Software OT Report January 2012

Massive Ordnance Penetrator (MOP) OT Report April 2012

Fot&e reports
Virginia Class Submarine Low Frequency Active (LFA) (ACCM) OT Report November 2011

Tomahawk Land Attack Missile OT Report February 2012

Verification of Correction of Deficiencies Report on the Multi-functional Information 
Distribution System (MIDS) Joint Tactical Radio System (JTRS) OT Report March 2012

EA-18G Airborne Electronic Attack (AEA) Aircraft OT Report March 2012

F/A-18E/F Super Hornet OT Report April 2012

Combined MH-60R Multi-Mission Helicopter and the MH-60S Multi-Mission Combat 
Support Helicopter Preplanned Product Improvement (P3I) Program OT Report April 2012

lFt&e reports
Family of Medium Tactical Vehicles (FMTV) A1P2 LFT Report October 2011

Enhanced Combat Helmet (ECH) LFT Report May 2012

mais reports
EProcurement System OT Report June 2012

special reports
Active Protection Systems (APS) Live Fire Test and Evaluation LFT Report February 2012

Assessment of Department of Defense (DoD) Information Assurance during Major 
Combatant Command (CCMD) Service Exercises Information Assurance April 2012

bmD reports
FY11 Assessment of the Ballistic Missile Defense System (BMDS) (includes classified 
appendices A, B, C) Annual Report February 2012



D O T & E  A c T i v i T y  A n D  O v E r s i g h T

Activity        5

other Fy12 Dot&e reports

program report type Date

operational assessment reports

MQ-9 Unmanned Aerial System (UAS) OT Report October 2011

B-2 Extremely High Frequency (EHF) Satellite Communications (SATCOM) and Computer Upgrade 
Increment 1 OT Report October 2011

AN/AAR-47 Missile Warning Set (MWS) Hostile Fire Indication (HFI) Software Upgrade, Operational 
Flight Program (OFP) 30.41 OT Report October 2011

Key Management Infrastructure (KMI) Spiral 1 OT Report October 2011

Surveillance Towed Array Sensor System (SURTASS) with Compact Low Frequency Active (CLFA) OT Report October 2011

Stryker Double-V Hull (DVH) Configuration of the Engineer Squad Vehicle (ESVV) Combined OT/LFT October 2011

Family of Medium Tactical Vehicles (FMTV) A1P2 Combined OT/LFT October 2011

Stryker Double-V Hull (DVH ) Configuration of the Infantry Carrier Vehicle (ICVV) Scout Combined OT/LFT January 2012

Network Integration Evaluation (NIE) 11.2 with Classified Annex OT Report January 2012

Distributed Common Ground System – Army (DCGS-A) Software Baseline (DSB) 1.0 OT Report January 2012

Block Cycle Change 03 (BCC 03) for the C-5 Avionics Modernization Program (AMP) OT Report February 2012

C-17 Formation Flight System (FFS) OT Report February 2012

C-130J Station Keeping Equipment (SKE) Software Enhancement (SSE) OT Report February 2012

Integrated Strategic Planning and Analysis Network (ISPAN) Increment 2, Spiral 1 OT Report March 2012

MQ-1C Gray Eagle Unmanned Aircraft System (UAS) OT Report April 2012

Department of Defense Teleport System, Generation Three Phase Two OT Report May 2012

Stryker Double-V Hull (DVH) Configuration of the Mortar Carrier Vehicle (MCVV) Combined OT/LFT May 2012

MH-60S Airborne Mine Countermeasures Helicopter and AN/AQS-20A Mine Detecting Sonar Combined OT/LFT June 2012

Visit, Board, Search, and Seizure (VBSS) Joint Chemical Agent Detector (JCAD) OT Report July 2012

Stryker Double-V Hull (DVH) Configuration of the Medical Evacuation Vehicle (MEVV) Combined OT/LFT July 2012

Joint Tactical Radio System (JTRS) Handheld, Manpack, Small Form Fit (HMS) Manpack Radio and 
Joint Enterprise Network Manager (JENM) OT Report July 2012

Joint Tactical Radio System (JTRS) AN/PRC-154 Rifleman Radio and Soldier Radio Waveform 
Network Manager (SRWNM) OT Report August 2012

Mine Resistant Ambush Protected (MRAP) Family of Vehicles:  Navistar Dash Ambulance and MRAP 
All-Terrain Vehicle (M-ATV) Underbody Improvement Kit (UIK) Combined OT/LFT August 2012

MQ-9 Reaper Block 5 Remotely Piloted Aircraft OT Report September 2012

Defense Enterprise Accounting and Management System (DEAMS) Increment 1 Release 1 OT Report September 2012

Fot&e reports

BAE-Tactical Vehicle System (TVS) Caiman Mine Resistant Ambush Protected (MRAP) Vehicle LFT&E Report June 2012

lFt&e reports

Stryker Double-V Hull (DVH) Configuration of the Commander’s Vehicle (CVV) LFT&E Report January 2012

mais reports

Battle Control System – Fixed (BCS-F) Increment 3.1  OT Report Update 1 October 2011

Joint Mission Planning System – Expeditionary (JMPS-E) IOT&E Report October 2011

Public Key Infrastructure (PKI) Increment 2 IOT&E Report January 2012

Global Command and Control System – Joint (GCCS-J) Version 4.2.0.9 OT Report January 2012

Joint Mission Planning System (JMPS) E-8 Joint Surveillance Target Attack Radar System (JSTARS) 
Mission Planning Environment (MPE) IOT&E Report February 2012

Battle Control System – Fixed (BCS-F) Increment 3, Release 3.1 (R3.1) OT Report Update 2 May 2012

special reports

Hellfire Romeo Missile LFT&E Report November 2011

Stryker Mobile Gun System (MGS) Engineering Change Order (ECO) Block 3 Combined OT/LFT January 2012

Surface-Launched Advanced Medium-Range Air-to-Air Missile (SLAMRAAM) OT Report May 2012
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Program Oversight

DOT&E is responsible for approving the adequacy of plans for 
operational test and evaluation and for reporting the operational 
test results for all major defense acquisition programs to the 
Secretary of Defense, Under Secretary of Defense (Acquisition, 
Technology and Logistics), Service Secretaries, and Congress.  
For DOT&E oversight purposes, major defense acquisition 
programs were defined in the law to mean those programs 
meeting the criteria for reporting under Section 2430, Title 10, 
United States Code (U.S.C.) (Selected Acquisition Reports 
(SARs)).  The law (Section 139(a)(2)(B)) also stipulates that 
DOT&E may designate any other programs for the purpose 
of oversight, review, and reporting.  With the addition of such 
“non-major” programs, DOT&E was responsible for oversight of 
a total of 327 acquisition programs during FY12.

Non-major programs are selected for DOT&E oversight after 
careful consideration of the relative importance of the individual 
program.  In determining non-SAR systems for oversight, 
consideration is given to one or more of the following essential 
elements: 
• Congress or OSD agencies have expressed a high level of 

interest in the program. 
• Congress has directed that DOT&E assess or report on the 

program as a condition for progress or production. 
• The program requires joint or multi-Service testing (the law 

(Section 139(b)(4)) requires DOT&E to coordinate “testing 
conducted jointly by more than one military department or 
defense agency”). 

• The program exceeds or has the potential to exceed the dollar 
threshold definition of a major program according to DoD 
5000.1, but does not appear on the current SAR list (e.g., 
highly classified systems). 

• The program has a close relationship to or is a key component 
of a major program.

• The program is an existing system undergoing major 
modification. 

• The program was previously a SAR program and operational 
testing is not yet complete.  

This office is also responsible for the oversight of LFT&E 
programs, in accordance with 10 U.S.C 139.  DoD regulation 
uses the term “covered system” to include all categories of 
systems or programs identified in 10 U.S.C. 2366 as requiring 
LFT&E.  In addition, systems or programs that do not have 
acquisition points referenced in 10 U.S.C. 2366, but otherwise 
meet the statutory criteria, are considered “covered systems” for 
the purpose of DOT&E oversight.

A covered system, for the purpose of oversight for LFT&E, 
has been determined by DOT&E to meet one or more of the 
following criteria:
• A major system, within the meaning of that term in 

10 U.S.C. 2302(5), that is:
- User-occupied and designed to provide some degree of 

protection to the system or its occupants in combat
- A conventional munitions program or missile program

• A conventional munitions program for which more than 
1,000,000 rounds are planned to be acquired.

• A modification to a covered system that is likely to affect 
significantly the survivability or lethality of such a system.

DOT&E was responsible for the oversight of 127 LFT&E 
acquisition programs during FY12.
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Programs Under DOT&E Oversight
Fiscal Year 2012

(As taken from the September 2012 DOT&E Oversight List)

DoD PROGRAMS

ARMY PROGRAMS
.300 Winchester Magnum Mk248 Mod 1 ammunition

25 mm Individual Semi-Automatic Airburst System (ISAAS)

Abrams Tank Modernization (M1E3)

Abrams Tank Upgrade (M1A1 SA / M1A2 SEP)

Apache Block III (AB3)

Armed Aerial Scout (previously named ARH Armed Recon Helicopter)

Armored Multi-Purpose Vehicle (AMPV)

Armored Truck – Heavy Dump Truck (HDT)

Armored Truck – Heavy Equipment Transporter (HET)

Armored Truck – Heavy Expanded Mobility Tactical Truck (HEMTT)

Armored Truck – M915A5 Line Hauler

Armored Truck – M939 General Purpose Truck

Armored Truck – Palletized Loading System (PLS)

Army Integrated Air and Missile Defense (AIAMD) 

Army Vertical Unmanned Aircraft System

Biometrics Enabling Capability (BEC) Increment 1

Black Hawk Utility Helicopter (UH-60M) Upgrade Program

Bradley Fighting Vehicle System Upgrade

Bradley Modernization (M2A3 V2)

Cartridge, 7.62 mm, M80A1

AC-130J

Ballistic Missile Defense System (BMDS) Program

Ballistic Missile Technical Collection (BMTC)

Chemical Demilitarization – Chemical Materials Agency (Army 
Executing Agent) (CHEM DEMIL-CMA)

Chemical Demilitarization Program – Assembled Chemical Weapons 
Alternatives (CHEM DEMIL-ACWA)

Conventional Prompt Global Strike

Defense Agency Initiative (DAI)

Defense Enterprise Accounting and Management System (DEAMS) 
Increment 1

Defense Readiness Reporting System – Strategic

Defense Security Assistance Management System (DSAMS) – Block 3

EProcurement

Global Combat Support System – Joint (GCSS-J)

Global Command and Control System – Joint (GCCS-J) 

Integrated Electronic Health Record (iEHR)

Joint Aerial Layer Network

Joint Biological Standoff Detection System (JBSDS)

Joint Biological Tactical Detection System (JBTDS)

Joint Chemical Agent Detector (JCAD)

Joint Command and Control Capabilities (JC2C) [Encompasses 
GCCS-FoS (GCCS-J, GCCS-A, GCCS-M), TBMCS-FL, DCAPES, GCCS-AF, 
USMC JTCW, USMC TCO]

Joint Tactical Radio System (JTRS) Airborne and Maritime/Fixed 
Station (AMF)

Joint Tactical Radio System (JTRS) Enterprise Network Manager (JENM)

Joint Tactical Radio System (JTRS) Handheld, Manpack, and Small 
Form Fit (HMS) Radios

Joint Tactical Radio System (JTRS) Network Enterprise Domain (NED)

Joint Warning and Reporting Network (JWARN)

Key Management Infrastructure (KMI) Increment 2

Mid-Tier Networking Vehicle Radio

Multi-Functional Information Distribution System (MIDS) (includes all 
current and planned integrations of MIDS JTRS into USAF and USN 
aircraft:  F/A-18 E/F, E-2D, E-8, RC-135, EC-130 (all applicable series 
designations))

Next Generation Diagnostic System

Public Key Infrastructure (PKI) Increment 2

Soldier Radio Waveform (SRW) Network Manager

Special Operations Command Dry Combat Submersible Medium 
(DCSM)

Special Operations Command Next Generation Dry Deck Shelter

Teleport, Generation III

Theater Medical Information Program – Joint (TMIP-J) Block 2

Virtual Interactive Processing System (VIPS)
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CH-47F – Cargo Helicopter

Common Infrared Countermeasures (CIRCM)

Common Remotely Operated Weapon Station (CROWS) III

Distributed Common Ground System – Army (DCGS-A) 

Enhanced AN/TPQ-36 Radar System (EQ-36)

Excalibur – Family of Precision, 155 mm Projectiles

FMTV – Family of Medium Tactical Vehicles

Force XXI Battle Command Brigade and Below – Joint Capability 
Release (FBCB2 – JCR)

Force XXI Battle Command Brigade and Below (FBCB2) Program

General Fund Enterprise Business System (GFEBS)

Global Combat Support System – Army (GCSS-Army)

Ground Combat Vehicle (GCV)

Guided Multiple Launch Rocket System (GMLRS) – Alternate Warhead 
(AW)

Guided Multiple Launch Rocket System (GMLRS) – Dual Purpose 
Improved Conventional Munitions (DPICM)

Guided Multiple Launch Rocket System (GMLRS) – Unitary 

Hellfire Romeo

High Mobility Artillery Rocket System (HIMARS)

High Mobility Multi-purpose Wheeled Vehicle (HMMWV)

Hostile Fire Detection System

Individual Carbine

Integrated Personnel and Pay System – Army (Army IPPS)

Interceptor Body Armor

Javelin Anti-Tank Missile System – Medium

Joint Air-to-Ground Missile (JAGM)

Joint Assault Bridge

Joint Battle Command Platform (JBC-P)

Joint Cooperative Target Identification – Ground (JCTI-G)

Joint Future Theater Lift Concept (JFTLC)

Joint Land Attack Cruise Missile Defense Elevated Netted Sensor 
(JLENS) System

Joint Lightweight Tactical Vehicle (JLTV)

Joint Personnel Identification (JPIv2)

Kiowa Warrior Upgrade

Land Warrior – Integrated Soldier Fighting System for Infantrymen

Light Utility Helicopter (LUH)

Logistics Modernization Program (LMP)

Long Endurance Multi-Intelligence Vehicle (LEMV)

M1200 Knight Targeting Under Armor (TUA)

M270A1 Multiple Launch Rocket System (MLRS)

M829E4

Mark XIIA Identification Friend or Foe (IFF) Mode 5 (all development 
and integration programs)

Modernized Expanded Capacity Vehicle (MECV) – Survivability 
Demonstration

MQ-1C Unmanned Aircraft System Gray Eagle

Nett Warrior

One System Remote Video Terminal (OSRVT)

Paladin/Field Artillery Ammunition Supply Vehicle (FAASV) Integrated 
Management (PIM)

Patriot Advanced Capability 3 (PAC-3) (Missile only)

Patriot/Medium Extended Air Defense System (MEADS) 

RQ-11B Raven – Small Unmanned Aircraft System

RQ-7B SHADOW – Tactical Unmanned Aircraft System

Spider XM7 Network Command Munition 

Stryker M1126 Infantry Carrier Vehicle including Double-V Hull Variant 

Stryker M1127 Reconnaissance Vehicle 

Stryker M1128 Mobile Gun System 

Stryker M1129 Mortar Carrier including the Double-V Hull Variant

Stryker M1130 Commander’s Vehicle including the Double-V Hull 
Variant

Stryker M1131 Fire Support Vehicle Including the Double-V Hull 
Variant 

Stryker M1132 Engineer Squad Vehicle Including the Double-V Hull 
Variant

Stryker M1133 Medical Evacuation Vehicle Including the Double-V 
Hull Variant 

Stryker M1134 Anti-Tank Guided Missile (ATGM) Vehicle Including the 
Double-V Hull Variant 

Stryker M1135 Nuclear, Biological, and Chemical Reconnaissance 
Vehicle (NBCRV) Including the Double-V Hull Variant 

Stryker Modernization Program

Surface-Launched Advanced Medium-Range Air-to-Air Missile 
(SLAMRAAM) 

Tactical Edge Network – Extension 

Warfighter Information Network – Tactical (WIN-T) Increment 1

Warfighter Information Network – Tactical (WIN-T) Increment 2

Warfighter Information Network – Tactical (WIN-T) Increment 3

Warfighter Information Network – Tactical (WIN-T) Increment 4

XM1156 Precision Guidance Kit (PGK)

XM395 Accelerated Precision Mortar Initiative (APMI) 

ARMY PROGRAMS (continued)
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NAVY PROGRAMS
Acoustic Rapid Commercial Off-the-Shelf (COTS) Insertion (A-RCI) for 
SONAR 

Advanced Airborne Sensor

Advanced Extremely High Frequency (AEHF) Navy Multiband Terminal 
(NMT) Satellite Program

Aegis Modernization

AGM-88E Advanced Anti-Radiation Guided Missile (AARGM)

AH-1Z

AIM-9X Air-to-Air Missile Upgrade Block II

Air and Missile Defense Radar (AMDR)

Air Warfare Ship Self-Defense Enterprise

Airborne Laser Mine Detection System (AN/AES-1) (ALMDS)

Airborne Mine Neutralization System (AN/ASW-235) (AMNS)

Amphibious Assault Vehicle Upgrade

Amphibious Combat Vehicle (ACV)

AN/APR-39 Radar Warning Receiver

AN/AQS-20A Minehunting Sonar

AN/BLQ-10 Submarine Electronics Support Measures

AN/BVY-1 Integrated Submarine Imaging System

AN/SQQ-89A(V) Integrated USW Combat Systems Suite

Anti-Torpedo Torpedo Defense System including all associated 
programs (Countermeasure Anti-Torpedo (CAT), Torpedo Warning 
System (TWS), and SLQ-25X (NIXIE))

AR/LSB – Airborne Resupply/Logistics for Seabasing

Assault Breaching System Coastal Battlefield Reconnaissance and 
Analysis System Block II

Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System

BYG-1 Fire Control (Weapon Control and TMA)  

CH-53K – Heavy Lift Replacement Program

Close-In Weapon System (CIWS) including SEARAM

Cobra Judy Replacement – Ship-based Radar System

Common Aviation Command and Control System (CAC2S)

Consolidated Afloat Networks and Enterprise Services (CANES)

Cooperative Engagement Capability (CEC)

Countermeasure Anti-Torpedo 

CVN-78 – Gerald R. Ford Class Nuclear Aircraft Carrier

CVN-78 – Electro-Magnetic Aircraft Launching System

DDG-1000 – Zumwalt Class Destroyer – includes all supporting PARMs 
and the lethality of the LRLAP, 57 mm and 30 mm ammunition

DDG-51 – Arleigh Burke Class Guided Missile Destroyer – includes all 
supporting PARMs

DDG-51 Flight III – Arleigh Burke Class Guided Missile 
Destroyer – includes all supporting PARMs

Department of Navy Large Aircraft Infrared Countermeasures (DoN 
LAIRCM) Program

Distributed Common Ground System – Marine Corps (DCGS-MC)

Distributed Common Ground System – Navy (DCGS-N)

E-2D Advanced Hawkeye

EA-18G – Airborne Electronic Attack Variant of the F/A-18 Aircraft

Enhanced Combat Helmet (ECH)

Evolved SeaSparrow Missile (ESSM)

Evolved SeaSparrow Missile Block 2

F/A-18E/F – Super Hornet Naval Strike Fighter

Future Pay and Personnel Management Solution (FPPS)

Global Combat Support System – Marine Corps (GCSS-MC)

Global Command and Control System – Maritime (GCCS-M) 

Ground/Air Task Oriented Radar (G/ATOR)

Infrared Search and Track System

Integrated Defensive Electronic Countermeasures (IDECM) (All Blocks)

Joint and Allied Threat Awareness System (JATAS)

Joint Expeditionary Fires

Joint High Speed Vessel (JHSV)

Joint Precision Approach and Landing System (JPALS) Increment 1 
(Ship system) 

Joint Precision Approach and Landing System (JPALS) Increment 2 
(Land system) 

Joint Standoff Weapon C-1 Variant (JSOW C-1)

KC-130J with Harvest Hawk 

Landing Ship Dock Replacement (LSD(X))

LHA 6 – America Class Amphibious Assault Ship – includes all 
supporting PARMs

LHD 8 Amphibious Assault Ship

Light Armored Vehicle (LAV)

Light Weight Tow Torpedo Countermeasure (part of LCS ASW Mission 
Module)

Littoral Combat Ship (LCS) – includes all supporting PARMs, and 
57 mm lethality

Littoral Combat Ship (LCS) Mission Modules including 30 mm and 
missile lethality

Littoral Combat Ship (LCS) Surface-to-Surface Missile Module 
(follow - on to the interim Griffin Missile)

Littoral Combat Ship (LCS) Variable Depth Sonar (VDS)

Logistics Vehicle System Replacement

LPD-17 – San Antonio Class Amphibious Transport Dock 
Ship – includes all supporting PARMs and 30 mm lethality

Marine Personnel Carrier

Maritime Prepositioning Force (Future) Mobile Landing Platform

Mark XIIA Identification Friend or Foe (IFF) Mode 5 (all development 
and integration programs)

Medium Tactical Vehicle Replacement (MTV) Program (USMC)
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NAVY PROGRAMS (continued)

Medium-Range Maritime Unmanned Aircraft System

MH-60R Multi-Mission Helicopter Upgrade

MH-60S Multi-Mission Combat Support Helicopter

Mine Resistant Ambush Protected (MRAP) Family of Vehicles 
(FoV) – including Special Operations Command vehicles

Mk 54 Torpedo/Mk 54 Vertical-Launch Anti-Submarine (VLA)/MK 54 
Upgrades Including High-Altitude Anti-Submarine Warfare (ASW) 
Weapon Capability (HAAWC)

Mk 48 CBASS Torpedo  

Mk 48 Torpedo Mods 

Mobile User Objective System (MUOS)

Multi-static Active Coherent (MAC) System CNO project 1758

MV-22 Osprey – Joint Advanced Vertical Lift Aircraft

Naval Integrated Fire Control – Counter Air (NIFC-CA)

Navy Enterprise Resource Planning (ERP)

Navy Unmanned Carrier Launched Airborne Surveillance and Strike 
(UCLASS) System

Next Generation Enterprise Network (NGEN)

Next Generation Jammer (NGJ)

Offensive Anti-Surface Warfare

Offensive Anti-Surface Warfare Interim Capability (also called 
Tomahawk Offensive Anti-Surface Warfare Interim Capability)

Ohio Replacement Program (Sea-based Strategic 
Deterrence) – including all supporting PARMs

Organic Airborne and Surface Influence Sweep (OASIS)

P-8A Poseidon Program

Rapid Airborne Mine Clearance System (RAMICS)

Remote Minehunting System (RMS)

Replacement Oiler

Rolling Airframe Missile (RAM) including RAM Block 1A Helicopter 
Aircraft Surface (HAS) and RAM Block 2 Programs

Sea-Based Support to Special Forces

Ship Self-Defense System (SSDS)

Ship-to-Shore Connector (SSC)

Small Tactical Unmanned Aerial System (STUAS) – UAS Tier II

SSN 774 Virginia Class Submarine

SSN 784 Virginia Class Block III Submarine

Standard Missile-2 (SM-2) including all mods

Standard Missile-6 (SM-6)

Submarine Torpedo Defense System (Sub TDS) including 
countermeasures and Next Generation Countermeasure (NGCM) 
System

Surface Electronic Warfare Improvement Program (SEWIP) Block 2

Surface Electronic Warfare Improvement Program (SEWIP) Block 3

Surface Electronic Warfare Improvement Program (SEWIP) Block 4

Surface Mine Countermeasures Unmanned Undersea Vehicle (also 
called Knifefish UUV) (SMCM UUV)

Surveillance Towed Array Sonar System/Low Frequency Active 
(SURTASS/LFA) including Compact LFA (CLFA)

Tactical Tomahawk – Follow-on to Tomahawk Baseline Missile 

T-AKE – Lewis & Clark Class of Auxiliary Dry Cargo Ships 
(T-AKE) – includes all supporting PARMs

Torpedo Warning System (Previously included with Surface Ship 
Torpedo Defense System) including all sensors and decision tools

Trident II Missile – Sea Launched Ballistic Missile

UH-1Y

Unmanned Influence Sweep System (UISS) include Unmanned 
Surface Vessel (USV) and Unmanned Surface Sweep System (US3)

Unmanned Undersea Vehicle Program

Vertical Take-off and Landing Tactical Unmanned Air Vehicle (VTUAV) 
(Fire Scout)

VXX – Presidential Helicopter Fleet Replacement Program

AIR FORCE PROGRAMS
20 mm PGU-28/B Replacement Combat Round

Advanced Extremely High Frequency (AEHF) Satellite Program

Advanced Medium Range Air-to-Air Missile (AMRAAM)

Advanced Pilot Trainer

Air Force Distributed Common Ground System (AF-DCGS)

Air Force Integrated Personnel and Pay System (AF-IPPS)

Air Force Intranet (AFNet) Combat Information Transport System 
(CITS) Migration Urgent Operational Need

Air Force Intranet (AFNet) Increment 1

Air Force Intranet (AFNet) Increment 2

Air Force Intranet (AFNet) Modernization capabilities (Bitlocker, Data 
at Rest , Situational Awareness Modernization)

Air Operations Center –  Weapon System (AOC-WS) Initiatives 10.0 and 
10.1 

Air Operations Center – Weapon System (AOC-WS) Initiative 10.2

Airborne Signals Intelligence Payload (ASIP) Family of Sensors

Airborne Warning and Control System (AWACS) Block 40/45 Upgrade 

ALR-69A Radar Warning Receiver

B-2 Advanced Extremely High Frequency (EHF) Satellite 
Communications (SATCOM) and Computer Capability Increment I
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B-2 Advanced Extremely High Frequency (EHF) Satellite 
Communications (SATCOM) and Computer Capability Increment II

B-2 Defensive Management System Modernization (DMS)

B-61 Mod 12 Life Extension Program

Battle Control System – Fixed (BCS-F) 3.1

Battle Control System – Fixed (BCS-F) 3.2

C-130 Aircraft Avionics Modernization Program (AMP)

C-130J – Hercules Cargo Aircraft Program

C-17A – Globemaster III Advanced Cargo Aircraft Program

C-27J Joint Cargo Aircraft (JCA)

C-5 Aircraft Avionics Modernization Program (AMP)

C-5 Aircraft Reliability Enhancement and Re-Engining Program (RERP)

C-5 Core Mission Computer and Weather Radar Replacement

Cobra Judy Replacement Mission Planning Tool

Command and Control Air Operations Suite (C2AOS)/Command 
and Control Information Services (C2IS) (Follow-on to Theater Battle 
Management Core Systems) 

CV-22 Osprey – Joint Advanced Vertical Lift Aircraft

Defense Enterprise Accounting and Management System – Air Force 
(DEAMS – AF)

Enhanced Polar System (EPS)

Evolved Expendable Launch Vehicle

Expeditionary Combat Support System (ECSS)

F-15E Radar Modernization Program

F-22 – Raptor Advanced Tactical Fighter

F-35 – Lightning II Joint Strike Fighter (JSF) Program

Family of Beyond Line-of-Sight Terminals (FAB-T)

Family of Beyond Line-of-Sight Terminals (FAB-T), Increment 2 (High 
Data Rate Airborne Terminal) 

Full Scale Aerial Target

Global Broadcast Service (GBS)

Global Broadcast Service (GBS) Defense Enterprise Computing Center 
(DECC)

Global Hawk (RQ-4B) Block 30 – High Altitude Endurance Unmanned 
Aircraft System

Global Hawk (RQ-4B) Block 40 – High Altitude Endurance Unmanned 
Aircraft System

Global Positioning Satellite (GPS) Next Generation Control Segment 
(OCX)

Global Positioning Satellite III (GPS-IIIA)

HC/MC-130 Recapitalization 

HH-60G/CRH (Combat Rescue Helicopter)

Information Transport System (ITS) Increment 2

Integrated Strategic Planning and Analysis Network (ISPAN) 
Increment 2

Integrated Strategic Planning and Analysis Network (ISPAN) 
Increment 4

Joint Air-to-Surface Standoff Missile (JASSM) and JASSM – Extended 
Range (JASSM-ER))

Joint Direct Attack Munition (JDAM)

Joint Mission Planning Systems (JMPS) – Air Force (including RC-135, 
E-8/E-3, F-22, A-10)

Joint Space Communication Layer

Joint Space Operations Center (JSpOC) Mission System (JMS)

KC-46 – Tanker Replacement Program

Large Aircraft Infrared Countermeasures (LAIRCM) Program

Long Range Stand Off (LRSO) Weapon

Long Range Strike Bomber

Mark XIIA Identification Friend or Foe (IFF) Mode 5 (all development 
and integration programs)

Massive Ordnance Penetrator (MOP)

Military GPS User Equipment (MGUE)

Miniature Air-Launched Decoy (MALD)

Miniature Air-Launched Decoy – Jammer (MALD-J)

MQ-9 Reaper – Unmanned Aircraft System

MQ-X

Multi-Platform Radar Technology Insertion Program (MP RTIP)

Navstar Global Positioning System (GPS) (includes Satellites, Control, 
and User Equipment)

Nuclear Detection (NUDET) System (NDS) 

Presidential Aircraft Recapitalization (PAR) Program – Air Force One 
Recapitalization Program

Small Diameter Bomb, Increment I

Small Diameter Bomb, Increment II

Space Fence (SF)

Space-Based Infrared System (SBIRS) Program, High Component

Space-Based Space Surveillance (SBSS) Block 10 Follow-on

Three-dimensional Expeditionary Long-Range Radar (3DELRR)

Vulnerability Lifecycle Management System (VLMS) 1.5

Weather Satellite Follow-on (WSF)

Wideband Global Satellite Communications (SATCOM) (WGS) Program

AIR FORCE PROGRAMS (continued)
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One purpose of test and evaluation is to determine if thresholds in 
the approved Capability Production Document (CPD) have been 
satisfied.  The Acquisition Executive needs this information in 
making production decisions, but satisfying these measures is often 
not equivalent to achieving the required combat capability needed 
for mission accomplishment.  A comprehensive evaluation of 
operational effectiveness, operational suitability, and survivability 
provides the Acquisition Executive and operational users with 
information regarding a system’s combat capability.  This 
evaluation can only be done after operational testing (OT) under 
realistic combat conditions, which includes end-to-end testing 
with operational users across the intended operational envelope 
and within the context of the system-of-systems in which it will 
operate.

The Deputy Assistant Secretary of Defense (DASD) 
Developmental Test and Evaluation (DT&E) conducts an 
assessment of all Major Defense Acquisition Programs and special 
interest programs prior to their OT; this DT&E assessment reports 
on a system’s demonstrated ability to meet its Key Performance 
Parameters and assesses the risk of the system’s ability to 
successfully complete OT.  The DT&E assessment is based on 
capabilities demonstrated during developmental testing (DT), early 
OT, and criteria from the Test and Evaluation Master Plan and 
requirements documents.  The DT&E community engages with 
program offices early and often throughout a program’s acquisition 
cycle, observing both contractor and government DT.  The DT 
and early OT events provide the program manager opportunities 
to discover and correct problems that could prevent a system from 
delivering its required combat capability.  As such, the test events 
should include as much operational realism as possible, and also 
include military operators and maintainers whenever possible.  
The early test events should also provide information to the 
requirements and resource sponsors for the system to ensure that 
the documented requirements are still relevant and feasible.  By 
the time of the Initial Operational Test and Evaluation (IOT&E), 
discovery of significant issues affecting combat capability should 
be rare, and lingering problems from DT should have been 
resolved.  

Last year, I added a new section to my Annual Report assessing 
systems under my oversight in 2010-2011 with regard to 
problem discovery during testing.  My assessment fell into two 
categories:  systems with significant issues observed in OT that 

should, in my view, have been discovered and resolved prior to 
the commencement of OT, and systems with significant issues 
observed during early testing that, if not corrected, could adversely 
affect my evaluation of those systems’ effectiveness, suitability, 
and survivability during IOT&E.  This year, I am providing an 
update to the status of those systems identified last year, as well 
as my assessment of systems under my oversight in 2012 within 
those two categories. 

Last year, I reported that four of the seven Assessments of 
Operational Test Readiness (AOTRs) that I received from the 
DASD(DT&E) recommended that the programs not proceed to 
IOT&E, but that the program proceeded anyway.  Regardless 
of the AOTR recommendation, six of those seven programs 
experienced significant issues in their IOT&Es:  the C-5 
Reliability Enhancement and Re-Engining Program (RERP); 
RQ-4B Global Hawk Blocks 20 and 30; Standard Missile-6 
(SM-6); Multi-functional Information Distribution System 
(MIDS) Joint Tactical Radio System (JTRS); Stryker Nuclear, 
Biological, and Chemical Reconnaissance Vehicle (NBCRV); 
and Joint Tactical Radio System (JTRS) Handheld, Manpack, and 
Small Form Fit (HMS) Rifleman Radio.

I have received 12 additional assessments from DASD(DT&E) 
since my report last year; these are listed in the table below.  
Of the 12 reports, 2 recommended not proceeding to IOT&E:  
MQ-1C Gray Eagle and JTRS HMS Manpack Radio.  Despite 
the recommendation, both of these systems proceeded to IOT&E.  
The JTRS HMS Manpack Radio performed poorly in the IOT&E, 
as predicted by the AOTR; however, the MQ-1C Gray Eagle 
performed well in IOT&E despite DT results suggesting poor 
reliability that would affect the test outcome.  In fact, the Gray 
Eagle IOT&E demonstrated that the modeling assumptions that 
established the reliability requirements thresholds were not valid.  
As a result, the Army is reassessing whether those reliability 
thresholds should be changed.  Additionally, as discussed in this 
section last year, the Warfighter Information Network – Tactical 
(WIN-T) Increment 2 had both performance and reliability issues 
during early testing, but these issues were not assessed by the 
DT&E AOTR.  Two of the systems listed below are still in-test:  
P-8 and Joint Space Operations Center (JSpOC) Mission System 
(JMS) Increment 1.  

Problem Discovery Affecting Operational Test and Evaluation

DasD(Dt&e) assessments of operational test readiness (aotrs)

AIM-9X Air-to-Air Missile Upgrade Joint Space Operations Center (JSpOC) Mission Systems (JMS) Increment 1

Apache Block III Joint Tactical Radio System (JTRS) Handheld, Manpack, and Small Form Fit 
(HMS) Manpack Radio

B-2 Extremely High Frequency (EHF) MQ-1C Gray Eagle Unmanned Aircraft System (UAS)

C-130 Avionics Modernization Program (AMP) P-8

E-2D Advanced Hawkeye Space-Based Infrared System (SBIRS)

HC/MC-130J Warfighter Information Network – Tactical (WIN-T) Increment 2
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PRogRess uPdATes on discoVeRies RePoRTed lAsT yeAR

Fy11 DisCoveries iN early testiNg that shoulD be CorreCteD prior to iot&e

Fixes implemented and 
Demonstrated in ot

Fixes implemented; 
Currently in ot or planning ot

some Fixes implemented; 
testing Constrained pending 
Future acquisition Decisions

No Fixes planned

Apache Block III Aegis Modernization
Joint Tactical Radio System (JTRS) 
Handheld, Manpack, and Small 
Form Fit (HMS) Manpack Radio

Defense Enterprise Accounting and 
Management System (DEAMS)

EProcurement AIM-120 Advanced Medium-Range 
Air-to-Air Missile (AMRAAM)

RQ-4B Global Hawk Block 30 
High-Altitude, Long-Endurance 
Unmanned Aerial System (UAS)

LHA-6

Joint Tactical Radio System (JTRS) 
Network Enterprise Domain (NED)

AN/TPQ-53 Radar (formerly the 
Enhanced AN/TPQ-36 Radar System 
(EQ-36))

Vertical Take-Off and Landing 
Unmanned Aerial Vehicle (VTUAV)

Littoral Combat Ship (LCS) Mission 
Modules

MQ-1C Gray Eagle Unmanned 
Aircraft System (UAS) E-2D Advance Hawkeye MQ-9 Reaper Armed Unmanned 

Aircraft System (UAS)

Spider XM7 Network Command 
Munition Joint High Speed Vessel (JHSV)

Miniature Air-Launched 
Decoy – Jammer (MALD-J)

Mk 48 Advanced Capability 
(ADCAP) Mod 7 Common 
Broadband Advanced Sonar System 
(CBASS)

Mk 54 Lightweight Torpedo

P-8A Poseidon

Surveillance Towed Array Sensor 
System (SURTASS) with Compact 
Low Frequency Active (CLFA)

Warfighter Information 
Network – Tactical (WIN-T)

Last year, I identified 23 systems that had significant issues in early testing that should be corrected prior to IOT&E.  The following 
table provides an update on the progress those systems made in implementing fixes to those problems.   
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Fy11 DisCoveries iN iot&e that shoulD have beeN resolveD prior to operatioNal test

Fixes implemented and 
Demonstrated in Fot&e

Fixes implemented; 
but New issues Discovered

Fixes implemented; 
Currently in ot No Fixes planned

C-130J AGM-88E Advanced Anti-Radiation 
Guided Missile (AARGM) LPD-17

Force XXI Battle Command 
Brigade and Below (FBCB2) Joint 
Capabilities Release (JCR)

Common Aviation Command and 
Control System (CAC2S) Standard Missile-6 (SM-6) Nett Warrior

Stryker Nuclear, Biological, and 
Chemical Reconnaissance Vehicle 
(NBCRV)

CV-22 Osprey
Vertical Launch Anti-Submarine 
Rocket (VLA) with Mk 54 Mod 0 
Lightweight Hybrid Torpedo

Department of the Navy 
(DoN) Large Aircraft Infrared 
Countermeasures (LAIRCM)

Financial Information Resource 
System (FIRST)

Multi-functional Information 
Distribution System (MIDS) Joint 
Tactical Radio System (JTRS)

Navy Multiband Terminal (NMT)

Space-Based Space Surveillance 
(SBSS)

Additionally, 2 of 17 programs were cancelled:  Early Infantry Brigade Combat Team (E-IBCT) and Joint Tactical Radio System (JTRS) Ground Mobile Radio (GMR).

Last year, I identified 17 systems that had significant issues in IOT&E that should have been discovered and resolved prior to 
commencement of operational testing.  The following table provides an update on the status of those systems, as well as the progress 
those systems have made in implementing fixes to the problems.
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PRoBlems discoVeRed duRing oPeRATionAl TesT And eVAluATion
ThAT should hAVe Been discoVeRed duRing deVeloPmenTAl TesT And eVAluATion

sigNiFiCaNt DisCoveries iN Fy12 iot&e

AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) Key Management Infrastructure (KMI) Increment 2

ALR-69 Radar Warning Receiver (RWR) Mine Resistant Ambush Protected (MRAP) Caiman Multi-Terrain 
Vehicle (CMTV)

Battle Control System – Fixed (BCS-F) Release 3.2 Mine Resistant Ambush Protected (MRAP) Dash Ambulance

Distributed Common Ground System – Army (DCGS-A) Miniature Air-Launched Decoy – Jammer (MALD-J)

E-2D Advanced Hawkeye MV-22 Osprey

E-3 Airborne Warning and Control System (AWACS) Block 40/45 
Upgrade Standard Missile-6 (SM-6) 

Joint Mission Planning System – Air Force (JMPS-AF) Mission 
Planning Environment (MPE) E-8

Virginia Class Submarine Modernized with the APB-09 Acoustic 
Rapid Commercial Off-the-Shelf (COTS) Insertion (A-RCI) Sonar 
System and AN/BYG-1 Combat Control System 

Joint Tactical Radio System (JTRS) Handheld, Manpack, and 
Small Form Fit (HMS) Manpack Radio Warfighter Information Network – Tactical (WIN-T) Increment 2

Joint Tactical Radio System (JTRS) Handheld, Manpack, and 
Small Form Fit (HMS) Rifleman Radio

Agm-88e Advanced Anti-Radiation guided missile (AARgm) 
The AARGM program spent most of FY11 correcting hardware 
and software deficiencies discovered in DT and during its first 
IOT&E attempt.  Once IOT&E began the second time, the 
Navy provided requirements changes in response to deficiencies 
identified since the first IOT&E attempt was terminated, and 
hence, the test scenarios were less stressing than originally 
planned.  Additionally, new anomalies were discovered:
• AARGM Guidance Section/Control Section communication 

failures caused a significant number of operational mission 
failures.  The problem occurred during specific IOT&E threat 
scenarios, but the system deficiency identified is one that 
should have been identified with adequate DT&E.  

• A classified deficiency in performance required an adjusted 
threat representation.  

AlR-69 Radar warning Receiver (RwR)
The Air Force began operational flight testing in May 2012, 
knowing that the system would likely not meet several thresholds 
based on DT that occurred between February and May 2011.  
Additional deficiencies were observed in OT:
• Threat symbol splitting (when one threat signal received by the 

system produces multiple threat symbols at different azimuths 

on the cockpit display) degraded the aircrew’s situational 
awareness as to which displayed threats are “real,” where those 
real threats are located, and inhibited the aircrew’s ability 
to appropriately react to the threat(s) in a timely manner.  
The threat symbol splitting deficiency did not occur during 
DT.  The program believes it was strictly a software timing 
problem, and they modified the software and demonstrated the 
fix in the laboratory after the IOT&E.  No flight testing has 
been accomplished to verify the fix.  

Battle control system – fixed (Bcs-f) Release 3.2
The Air Force conducted OT of BCS-F from April through 
August 2012, at the System Support Facility (SSF) and all four 
U.S. operational air defense sectors.  
• A critical deficiency was discovered during OT at the Eastern 

Air Defense Sector.  Random tracks were not being passed 
from the BCS-F system to the Joint Air Defense Operations 
Center at Bolling Air Force Base, Washington, D.C.  This 
deficiency causes a loss of situational awareness for the 
operators conducting surveillance of the National Capital 
Region and results in an inaccurate air picture.  The problem 
with the forwarding of tracks could not be identified at the 
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Block 40/45 E-3 aircraft participated in several large force 
exercises.  The test included flights working with assets from 
all four Services in training areas on both coasts as well as over 
land.  The Block 40/45 AWACS was not ready to enter IOT&E, 
in addition to aircrews and maintainers not having representative 
training. 
• The mission planning system and mission computing start-up 

checklist were never tested in DT&E and were used for the 
first time in IOT&E.  

• The system was designed to the interoperability standards in 
place when the development contract was written.  The aircraft 
does not provide Link 16 capabilities that are equivalent to the 
legacy Block 30/35 it replaces.  Many of the tactical datalink 
deficiencies were caused by the Air Force not modifying 
the system design to reflect changes in interoperability 
standards during Block 40/45 development.  The satellite 
communications terminal did not provide an operationally 
useful capability to receive digital information.  

Joint mission Planning system – Air force (JmPs-Af) mission 
Planning environment (mPe) e-8
The Air Force paused the IOT&E of the E-8 MPE, the 
representative test platform for JMPS-AF Increment IV, in 
September 2011 to allow the Program Office to develop and 
integrate corrective actions to deficiencies identified during OT.  
Following additional development and regression testing, the Air 
Force certified E-8 MPE version 1.3 ready for resumed OT.  The 
Air Force intends to re-execute the entire IOT&E in early FY13.  
DOT&E’s assessment of the paused IOT&E noted significant 
deficiencies that were not identified during DT&E:
• The time needed for E-8 MPE software installation was 

lengthy, due in large part to anomalies in the software 
functionality and installation process

• Threat database information was not easily accessible or 
usable; training for intelligence specialists was inadequate

• Inability to transfer mission plans to the aircraft
• Critical calculation errors of the magnetic variation for 

user-specified waypoints 
• Could not plan missions with in-flight delays 

Joint Tactical Radio system (JTRs) handheld, manpack, and 
small form fit (hms) manpack Radio
Although the DASD(DT&E) AOTR stated the Manpack radio 
was not sufficiently mature to enter the planned Multi-Service 
Operational Test and Evaluation (MOT&E), the Army proceeded 
to conduct the test as a part of the Network Integration 
Evaluation (NIE) 12.2.  DOT&E assessed the Manpack as not 
operationally effective due to the poor performance of the Single 
Channel Ground and Airborne Radio System (SINCGARS) 
waveform and not operationally suitable due to a failure to meet 
reliability or availability requirements.  The Manpack radio 
AOTR had outlined these major MOT&E deficiencies prior to 
OT.  In September 2012, the Army conducted a Government 
Development Test (GDT) 3 to demonstrate improvements in 

SSF during DT&E since the SSF cannot replicate sector link 
architecture.  

distributed common ground station – Army (dcgs-A)
The Army conducted the DCGS-A Software Baseline 1.0 IOT&E 
from May through June 2012 at Fort Stewart, Georgia.  DOT&E 
found the system not operationally effective, not operationally 
suitable, and not survivable because of deficiencies identified in 
the OT:
• Effective workflow is inhibited for the development of 

intelligence products to support operations because the system 
configuration as tested placed the fusion capability in the 
Secret Compartmented Information (SCI) (high) side even 
though most of the data necessary for fusion are in the Secret 
(low) side.  Additionally, collection management tools are on 
the high side, but collection managers need to work closely 
with the brigade operations staff on the low side.  Human 
intelligence tools are split between the high side and low side, 
but human intelligence analysts manage and interview their 
sources on the low side.  Developmental testing and Early 
User Testing were conducted in a laboratory environment that 
did not replicate the physical separation and security barriers 
of the deployed configuration.

• The targeting software in the SCI enclave used first known 
location rather than the last known location.  The DT showed 
the target algorithm to be correct, but was not robust enough to 
discover this deficiency.

• DCGS-A was not reliable because of a large number of 
software problems.  The program has not rigorously tracked 
metrics identifying trends in software maturity, such as the 
number of new software problems opened and the number of 
software problems closed.    

e-2d Advanced hawkeye
The Navy conducted the E-2D IOT&E from February to 
September 2012.  The evaluation is currently ongoing, but the 
following deficiencies were revealed:
• Cooperative Engagement Capability (CEC) software 

deficiencies associated with the CEC system generating 
multiple tracks for the same contact were outstanding upon 
entering IOT&E; thus, CEC was decoupled from the E-2D 
IOT&E.  Corrections to the CEC system have continued 
throughout 2012.  The system is now in test.  It is likely that 
current E-2D fixes will not address all shortfalls in the current 
CEC system.  Ongoing work is required, some of which is 
required for other systems separate from E-2D and CEC.

• Radar track re-labeling was observed in DT, but the full 
magnitude of the problem only manifested itself under the 
conditions of IOT&E.

e-3 Airborne warning and control system (AwAcs) 
Block 40/45 upgrade
The Air Force conducted a 24-flight IOT&E operating from the 
E-3 main operating base, Tinker Air Force Base, Oklahoma City, 
Oklahoma, between March and June 2012.  The two operational 
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MOT&E deficiencies.  During GDT 3, the Manpack radio 
demonstrated:
• Improved performance of the SINCGARS waveform that 

met requirements of mounted and dismounted transmission 
range, voice quality, and call completion rates under benign 
conditions of developmental test.

• Poor reliability with the Solider Radio Waveform (SRW) 
waveform demonstrating 177 hours Mean Time Between 
Essential Function Failure compared to the Manpack radio 
requirement of 477 hours.  This translates to a 66 percent 
chance of completing a 72-hour mission compared to a 
requirement of 86 percent.

Joint Tactical Radio system (JTRs) handheld, manpack, and 
small form fit (hms) Rifleman Radio
From October to November 2011, the Army Test and Evaluation 
Command conducted the Rifleman Radio IOT&E at White Sands 
Missile Range, New Mexico, as part of the Army’s NIE 12.1.  
Operational units tested the Rifleman Radio using the Soldier 
Radio Waveform Network Manager (SRWNM) to plan and load 
SRW network configurations into the radios.  From February 
through March 2012, the Army conducted the Rifleman Radio 
GDT 2.3 at the Electronic Proving Ground at Fort Huachuca, 
Arizona.  The Army conducted this GDT to complete DT that the 
Army should have completed prior to IOT&E.  In April 2012, the 
Army conducted a follow-on developmental test, GDT 2.3a.  The 
Army used this follow-on event to confirm fixes to deficiencies 
observed during GDT 2.3.  
• The SRWNM was not employed with the Rifleman Radio prior 

to IOT&E.  The poor performance of the SRWNM adversely 
affected the performance of the Rifleman Radio.

• The software version used in the Rifleman Radio for IOT&E 
was not the final version to include all the security features 
required by the National Security Agency (NSA) certification.  
The NSA requirements updated software caused numerous 
essential function failures during GDT 2.3, which followed 
IOT&E.  GDT 2.3 reliability was so poor that the Army 
executed a GDT 2.3a to reassess DT reliability with installed 
security fixes.  If the DT had been conducted prior to IOT&E, 
the Army would have produced a more reliable radio for 
operational test.  

• Problems with reliability, range, battery life, and thermal 
characteristics were found in early OT.  

• Prior to the IOT&E, problems with the communications 
security retention battery would have negatively affected 
suitability.  

• Post-IOT&E, additional problems were found with the 
Rifleman Radio including spontaneous self-initiated shutdown, 
failures to transmit and receive, and the SRW network not 
healing in a timely manner after radios that had separated from 
the network rejoined.  These deficiencies have been fixed and 
demonstrated in DT.

• All deficiencies have been shown to be fixed or improving 
(reliability still not met) but should still be confirmed in a 
formal GDT prior to the competitive IOT&E-2.

Key management infrastructure (Kmi) increment 2
The Joint Interoperability Test Command conducted an IOT&E 
from July until August 2012.  The results were a marked 
improvement over previous operational assessments; however, 
there were still several operational effectiveness and suitability 
problems uncovered during the testing event that must be 
corrected before continued deployment.  The KMI program 
and vendor regression testing of software was problematic and 
inconsistent.  Lacking thorough regression, software fixes in 
newer releases often broke previously functioning components.  
• OT identified some problems that were missed by DT, 

including problems with Electronic Key Management System 
(EKMS) to KMI transition, High Assurance Internet Protocol 
Encryptor (KG-250) configuration, virtual private network 
establishment, and data error handling.  The developmental 
test environment was initially limited because of no 
operational data from the legacy system; however, this has 
now been corrected.  

• The transition process from EKMS to KMI functioned 
in DT, but was inadequate once implemented in the 
operational environment on live networks.  The controlled 
test environment did not account for multiple network 
configuration; and therefore, the test team was forced to 
perform rapid diagnosis, on-the-fly troubleshooting, and 
resolution as the OT&E was underway.

mine Resistant Ambush Protected (mRAP) caiman 
multi-Terrain Vehicle (cmTV)
Another major capability insertion during FY12 included the 
Independent Suspension System for the CMTV.  Endurance 
testing of the CMTV is ongoing at Yuma Proving Ground, 
Arizona, in all conditions.  
• Based on performance during DT, the CMTV cannot stop 

following sustained operations in muddy terrain.  The program 
suspended DT until the program identifies and implements a 
materiel solution to fix the brake system.  

• The CMTV experienced problems associated with air 
conditioner, tire, and cab mount cracking failures.

mine Resistant Ambush Protected (mRAP) dash Ambulance
The MRAP program continues to acquire and test enhanced 
capabilities to integrate across the MRAP family of vehicles.  In 
FY12, a major capability insertion included the ambulance kits 
for the Navistar Dash.  The Dash Ambulance is not operationally 
effective and not operationally suitable because of the 
deficiencies listed below:
• The patient compartment of the vehicle is small and the 

litter births are not long enough to safely accommodate litter 
patients taller than 5 feet 11 inches.  A unit equipped with the 
Dash Ambulance cannot provide safe emergency medical care 
and transport for tall casualties in close proximity to enemy 
forces.  This problem should have been corrected prior to the 
Limited User Test (LUT).   

• The small interior of the Dash Ambulance does not provide 
sufficient space for medical equipment and inhibits the ability 
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of the medic to maneuver within the compartment to properly 
treat patients.  

miniature Air-launched decoy (mAld) and Jammer (mAld-J)
The MALD variant (without the jammer) completed IOT&E 
in 2011 and was found operationally effective for combat, but 
not operationally suitable due to poor materiel reliability.  In 
July 2011, the Air Force identified a fault with the missile’s 
radio frequency connector that caused it to separate from the 
missile during long-endurance carriage flights.  The Air Force 
has repaired the fault and conducted further reliability testing; 
however, MALD’s operational reliability of 78 percent remains 
below the 93 percent threshold requirement.  The Air Force began 
IOT&E for the MALD-J variant in August 2012.  

mV-22 osprey
The Navy conducted Follow-On Operational Test and Evaluation 
(FOT&E) in June 2012 of the latest Block C software and six 
other minor enhancements.
• The Traffic Advisory System (TAS) became saturated 

during formation flight, preventing the display of potentially 
hazardous traffic external to the mission aircraft.  Intended to 
warn pilots of impending collision with approaching aircraft, 
the TAS does not distinguish between approaching aircraft 
and aircraft in formation.  Additional development is needed 
to address operational test findings and improve the utility of 
TAS for the MV-22 fleet.

standard missile-6 (sm-6)
The Navy completed SM-6 Phase 2 IOT&E in July 2012.  
Phase 2 was an extensive modeling and simulation effort that 
examined SM-6 battlespace not covered in the flight tests 
completed in July 2011.  As discussed last year, there were two 
classified performance anomalies in the flight test portion of 
the IOT&E that a more rigorous DT&E should have discovered 
earlier.  
• The Phase 2 modeling and simulation trials confirmed the 

classified performance deficiency observed in flight test.  The 
Navy is exploring corrective actions; however, implementation 
and testing of these corrective actions are not scheduled.

• The uplink/downlink antenna debris anomaly was discovered 
during DT and carried forward to IOT&E without corrective 
action being fully implemented on all missiles; thus, there 
were additional occurrences during IOT&E.  The Navy 
conducted high-temperature wind tunnel tests, which 
examined if changes to the antenna sealant material and 
insulation bonding manufacturing process would eliminate the 
debris.  The trials recorded no anomalies against these fixes; 
however, the unexpected discovery of insulation inter-layer 
delamination on three of five wind tunnel test articles raises 
questions regarding the efficacy of the Navy’s corrective 
actions.  

• First observed in DT, the Mk 54 Safe-Arm Device anomaly 
carried forward into IOT&E with additional occurrences.  
While initially viewed as anomalous, there is not enough 
evidence at this time to determine whether the Mk 54 
behavior, as seen in testing, has a connection to the burst 
mode of the SM-6.  However, the Phase 2 modeling and 
simulation trials confirmed that the missile lethality is 
sensitive to the combination of the burst mode, target, and 
engagement conditions.

Virginia class submarine modernized with the APB-09 
Acoustic Rapid commercial off-the shelf (coTs) insertion 
(A-Rci) sonar system and An/Byg-1 combat control system
• A series of Virginia class FOT&E events examined 

the mission performance changes as a result of the 
modernization of the sonar and combat control system.  
These tests were combined with the operational evaluations 
of the latest variants of the A-RCI Sonar System, the 
AN / BYG-1 Combat Control System, and the Mk 48 
Advanced Capability torpedo.  One of the primary focus 
areas of the new combat control system software was the 
improvement of the Wide Aperture Array’s processing and 
displays for the operators.  

• The Wide Aperture Array demonstrated poor performance 
during the OT period, and operators chose not to use it to 
aid in completing their missions.  The Navy investigated the 
problems after the OT period was complete, developed new 
software fixes, and fielded the new software following some 
limited DT.  No OT has been completed to evaluate the new 
software or the effects on mission performance.

• These problems are recurring and likely a result of the 
Navy’s time-based process for upgrading electronics 
systems.

• Many other systems on the Virginia class submarine 
exhibited the same failure modes in FOT&E as in IOT&E.  

warfighter information network – Tactical (win-T) 
increment 2
In May 2012, the Army conducted the WIN-T Increment 2 
IOT&E at Fort Bliss, Texas; White Sands Missile Range, New 
Mexico; Fort Campbell, Kentucky; Fort Riley, Kansas; and Fort 
Gordon, Georgia.  DOT&E assessed the WIN-T Increment 2 as 
supportive of voice, video, and data communications at-the-halt 
and on-the-move.  However, the network needs improvement 
in the following areas:
• Reliability
• Stability of the terrestrial Highband Networking Waveform 

network to support on-the-move communications
• Performance of the Soldier Network Extension
• Information Assurance
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Bradley engineering change Proposal (ecP)
In September 2012, the Army conducted two underbody blast 
tests at the Aberdeen Test Center on the M2A3 Infantry Fighting 
Vehicle with ECP1 components to characterize the system’s 
vulnerability.  
• Severe vehicle and occupant vulnerabilities were observed 

during early testing.  If these vulnerabilities are not corrected 
the system will likely be assessed as not survivable against 
realistic underbody threats.

f-15e Radar modernization Program (RmP)
F-15E RMP developmental flight testing began in January 2011 
and IOT&E was expected to begin in late FY12.  The planned 
FY12 IOT&E start did not occur due to challenges in maturing 
system software to meet the user’s functional requirements.
• Software stability is crucial to operational effectiveness and 

suitability.  However, the program experienced software 
maturation challenges and was unable to complete DT in 2012.  
Unanticipated software performance shortfalls led to multiple 
radar software releases and associated regression testing 
to mature radar mode functionality.  At the end of FY12, 
RMP performance had not yet met the user’s requirements.  
Achieving the Air Force RMP software stability requirement 
by IOT&E may not be feasible.  

Joint standoff weapon (Jsow) c-1
The Navy completed DT and initiated integrated testing of the 
AGM-154C-1 JSOW variant during FY12.  The JSOW C-1 
integrated testing completed in early FY13, with OT to begin in 
mid-FY13.
• JSOW C-1 reliability is well below the threshold primarily 

because of software-driven problems.  Achieving an adequate 
assessment of Mean Flight Hour between Operational Mission 
Failure during OT is an area of high risk.

• The pilot-vehicle interface is excessively complicated and 
could prevent successful mission execution.  

littoral combat ship (lcs)
The Navy conducted shore-based testing of the MH-60S Block 2 
Airborne Mine Countermeasures System, which is intended to 
support LCS mine countermeasures.  Additionally, the Navy 

commenced a Quick Reaction Assessment (QRA) of the gun 
systems on LCS 1. Testing indicated shortfalls in performance:  
• The Navy determined the MH-60S helicopter cannot safely 

tow the AN/AQS-20A Sonar Mine Detecting Set (AQS-20A) 
or the Organic Airborne Sweep and Influence System because 
the helicopter is underpowered for these operations.  The 
MH-60S helicopter will no longer be assigned these missions 
operating from any ship, including LCS.  

• Preliminary evaluation of test data collected during the 
operational assessment (OA) of the MH-60S Block 2 
Airborne Laser Mine Detection System indicates that 
the system does not meet Navy requirements for False 
Classification Density and has low reliability.   

• Results from the QRA of the LCS gun systems revealed 
performance, reliability, and operator training deficiencies for 
both the 30 mm and 57 mm guns.   

multi-static Active coherent (mAc) system
The Navy conducted DT in 2012 and plans to begin OT in early 
FY13.
• No significant problems have been observed in DT to date; 

however, little realistic DT has been conducted, and the test 
construct used for DT contained target requirements that may 
support model verification but were not operationally realistic 
or translatable to operationally realistic conditions.  The Navy 
plans to waive two known problems that will likely affect 
mission performance.  

Patriot Advanced capability-3 (PAc-3)
The Army completed DT of the Post-Deployment Build-7 
(PDB-7) and began a LUT operational test in FY12.  
• Data analysis is ongoing, but preliminary results indicate 

that Patriot training remains inadequate to prepare operators 
for complex Patriot engagements.  This was true during 
the PDB-6.5 and PDB-6 LUTs as well.  This problem 
was exacerbated in the PDB-7 LUT because many of 
the experienced Patriot operators in the test unit were 
understandably transferred to deploying units prior to the 
LUT, resulting in many inexperienced users and a high 
variability in Soldier proficiency across the test unit. 

PRoBlems discoVeRed duRing eARly TesTing ThAT, if noT coRRecTed, could AdVeRsely AffecT my AssessmenT 
of oPeRATionAl effecTiVeness, suiTABiliTy, And suRViVABiliTy duRing iniTiAl oPeRATionAl TesT And 

eVAluATion (conducTed wiThin The nexT Two yeARs)

DisCoveries iN early testiNg iN Fy12 that shoulD be CorreCteD prior to iot&e

Bradley Engineering Change Proposal (ECP) Littoral Combat Ship (LCS) Increment 2

F-15E Radar Modernization Program (RMP) Multi-Static Active Coherent (MAC) System

Joint Standoff Weapon (JSOW) C-1 Patriot Advanced Capability-3 (PAC-3)
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• The Patriot system did not meet its reliability requirements 
during the PDB-7 DT.  DOT&E is investigating the possibility 
of using field data to improve the estimates of Patriot system 
reliability such as Mean Time Between Critical Mission 

Failure.  However, critical field data including total operating 
hours and numbers of critical mission failures for each Patriot 
battery major end item may not be accurate.

conclusion

Previously, Congress has expressed concerns that significant 
weapons acquisition program problems are discovered during 
OT&E that should have been discovered during DT.  Last year, 
I documented 40 systems with significant discovery during 
OT during 2010-2011; 23 of those systems had discovery 
in early OT, of which 19 implemented fixes that were either 
verified by successful IOT&E or are currently in IOT&E.  Of 
the 17 programs that discovered significant issues during their 

IOT&E in 2010-2011, 12 have implemented fixes that were either 
verified in successful FOT&E or are planning additional OT 
periods; 2 of the remaining 5 programs were cancelled.  Thus, 
while significant issues are being discovered late in the programs’ 
acquisition cycle, most programs are addressing the discoveries 
and verifying fixes in FOT&E.  In 2012, 17 programs had 
significant discoveries in IOT&E or FOT&E, while 7 programs 
had significant discovery in early testing.  
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