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Transportation Coordinators’ Automated Information for 
Movements System II (TC-AIMS II)

Executive Summary
• The Transportation Coordinators’ Automated Information 

for Movement System II (TC-AIMS) is an incremental 
development program.  Block 1 received a full fielding 
decision to the Army and Navy in November 2002.

• The Army Test and Evaluation Command completed 
operational testing and verification of corrections to Block 2 in 
March 2005.

• DOT&E provided a memorandum on the results to the 
Milestone Decision Authority in April 2005.  The system is 
operationally effective, suitable, and survivable for the Navy. 
The system is effective and survivable for the Army and is 
suitable for the Army when employed according to the new 
Army operational concept.  The Army and Navy are fielding 
Block 2.

• TC-AIMS II Block 3 development is ongoing. The Army and 
Navy Block 3 OT&E is scheduled for 2QFY06.

System
• The TC-AIMS II is a joint Major Automated Information 

System that interfaces with Joint and Service movement 
and command and control systems, providing commanders 
in-transit information during movement operations.

• The Army is fielding TC-AIMS II in five blocks:
- Block 1: Basic unit moves
- Block 2: Enhanced unit moves
- Block 3: Movements control and planning graphics
- Block 4: Theater Operations
- Block 5: Installation Transportation Management Office/

Traffic Management Office

Mission
Commanders utilize TC-AIMS II to execute movement 
operations. The system: 
• Provides movement requirements to U.S. Transportation 

Command to order strategic movement assets in support of 
operations for combatant commanders

• Provides in-transit data to the Global Transportation Network 
in support of U.S. Transportation Command

• Supports day-to-day traffic management operations in support 
of the Installation/Traffic Management Office

• Supports in-theater distribution and movement control of 
deploying personnel and equipment in support of battle field 
commanders

Activity
• The program office corrected TC-AIMS II Block 2 software 

anomalies and several interoperability shortcomings as a 
result of OT&E findings of not effective, not suitable, and not 
survivable in June 2004.

• The Army modified its deployment concept of operations to 
shift more responsibility to the unit mobility warrant officer in 
order to assist soldiers in preparing for and conducting a unit 
move. 

• The Army Test and Evaluation Command conducted a 
verification of correction of deficiencies for Block 2 release in       
January-March 2005.  Testing was conducted in accordance 
with DOT&E-approved test plans.

• Early planning was conducted to support Army and Navy 
Block 3 OT&E in FY06.
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Assessment
• DOT&E recommended additional testing of Block 2 to verify 

correction of deficiencies.  
• The program and functional managers improved suitability 

issues for the Army by modifying the responsibilities of the 
unit mobility warrant officers. The system is still difficult to 
operate by Army general-purpose users.  

Recommendation
1. The Army should continue the effort to make Block 2 more 

useable by the general-purpose user.
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